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MEETING MINUTES
NL - WEEKLY ACTION ITEM CALL

Meeting Participants:

Sheri Bianchin, U.S. EPA
Charlie Settles, U.S. ACE
Jeff Leed, Leed Environmental
Shane Jarman, ENTACT
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: April 3, 2000
Time: 10:30 A.M.

The following meeting notes are a brief summary of the major topics and issues discussed
relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not
represent a complete transcript of all conversations which occurred during the teleconference.

Review of Last Week's Minutes

• ENTACT gave a brief update regarding field activities. ENTACT stated that 6 lots were
remediated during the month of March. ENTACT further stated that there are currently 0
lots in the backlog with assigned depths; therefore, the current project total is 765 lots.

• ENTACT stated that 2 remote fill lots were remediated during the month of March.
ENTACT further stated that there are currently 0 lots in the backlog with an assigned
depth; therefore, the current project total is 32 lots. Slough Road also requires remedial
activities.

• At the industrial site, ENTACT reported that all major tasks were completed and that
touch-up work to the final grade and possibly overseeding on the cap will occur within
the next 2-3 weeks.

Current Resident Issues
Date
12/6

2/7

Owner
Randy
Anderson
Louise
Paine

Address
2435
Madison
2202
Missouri

Ph.
876-
2158

Lead
Entact

Entact

Issue
Sod problems. Soil eroded
from rain.
Owner wrote letter to
Congressman Costello stating
unfinished/insufficient repair
work.

Resolution/Next Step
Entact to reinstall topsoil that has
washed out.
Entact to replace dead sod and
regrade as necessary.
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3/6

3/6

3/20

3/20

3/27

3/27

4/3

Lois
Crowder

John
Irwin

Vicki
Sears

Michael
Andrea

Renee

2017
Dewey

1230
Grand
1731
Maple

1729
Maple
2002
Missouri

2820
Lincoln

877-
1859

451-
2675

Entact

Entact

EPA

Entact

EPA

Entact

Entact

Owner claims that sewer
repair performed by Entact is
causing problems again.

John stated that some sewer
covers in the Venice alleys
were paved over.

Owner requested clean letter.

Owner voiced concerns of
having dogs returned from
kennel as quickly as possible,
replace removed tree, and fix
cracked concrete.
Owner wants lot remediated.

Attorney needs clean letter.

Owner claims to have chips.

Entact sent letter to resident
documenting that the city stated
that we were not responsible even
though we paid for the repair
work. Entact awaits further
contact from resident.
Entact has already contacted the
city surveyor and informed them
of the contractor who installed
the asphalt.
EPA to send letter.

Entact is aware of concerns and
will make necessary repairs.

Owner to send "flyer" to Brad.
Brad then to determine outcome.
Entact to complete closeout and
forward to Brad.
Done.
Entact met with resident who
could then produce no evidence
of chips. Entact returned for
follow-up meeting, and resident
was a no-show. The property
was inspected by Entact in 1 999,
and no chips were unearthed.

Project Implementation Issues/General Discussion

Brad stated that obtaining deed restrictions for Slough Road would be difficult. Rich stated that ENTACT
would meet with John Irwin prior to initiating activities to discuss what would be done.



Sheri stated that she would forward seeding instructions for the cap to Rich.

Brad and Sheri discussed a media event scheduled for May 10 to publicize the end of the project. Rich stated
that ENTACT would likely be demobilized from the project but would make personnel available for any public
sessions, if necessary.

Meeting ended at approximately 10:50 A.M.
Next Meeting: Monday, April 3,10:30 A.M.

Call-in Number - (877) 505-7567
Passcode-56121#


